FermilabTestBeam - Milestone #17544

Create FTBF "Facility DAQ"
08/21/2017 10:07 AM - Eric Flumerfelt

Status: New
Priority: Normal
Assignee:

Category:

Target version:

Start date:

Due date:

% Done:
Estimated time:

Spent time:

08/21/2017

0%
0.00 hour
0.00 hour

Description

This milestone covers all work necessary to create a "Facility DAQ" for FTBF. It depends on Milestone #17541.

Subtasks may include (but are not limited to):
Creating Run Control elements for facility
Timing/Event Number offset

Dispatching events/data products to external DAQs
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